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February Board Highlights 

The Board approved: 

– Motion to support the USACE efforts to include the Oxbow/ 

Hickson/ Bakke area ring levee in the federal EA  

– Proceeding with the fourth Hardship Property Acquisition 

request 

– Letter informing CapX2020 power line project of the 

changes in the Diversion Channel southern alignment  
 

Received  updates: 

- On the draft Agricultural Impact Mitigation Plan 

- From the Red River Basin Commission 
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February/ March  Priority Areas 

Legislative Support for project 

– North Dakota Legislative Session 

– Federal support for FY14 President’s Budget 
 

Oxbow/Hickson/Bakke levee refinements 
 

Design effort focused on 2 year work plan 
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Legislative Activities 

Testimony at both the House and Senate Appropriation 
Committees (Local leadership and Corps) 

Authority leadership, USACE and the PMC attended the 
ND Legislative Open House on Feb. 12 

Numerous legislative follow-ups 

Development of fact-based response to legislative and 
opponent questions and requests for information 

Implementation of legislative outreach plan 

Federal: Congressional visit and Letter of support for 
funding for the FY14 budget 

 

 

4 



Oxbow / Hickson / Bakke levee activities 

Oxbow City Council passed a resolution to support the 

ring levee concept. 

PMC and Authority staff conducted meeting with 

Pleasant Township representative. 

Pleasant Township supervisors re-affirm their 

resolution against the project and against the ring 

levee. 

Continued design work on levee concept. 

Developed plan for follow-up meeting with residents. 
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Technical effort: 

– Continuing In-town Levees and Upstream Staging Area 

Ring Levee analysis 

– Ongoing reviews of Reaches 1, 2, 4, and 5; Drayton 

Dam Mitigation design; CR31, CR32, CR22, CR81, I-29 

and BNSF Hillsboro RR bridges 

– Continued work on the Maple River Aqueduct Physical 

and Numerical Modeling 

– Joint meetings: LSLCTT, Technical Working Group 

(TWG), and Joint Design Board (JDB) 
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MN EIS:  

– Continued Scoping Document coordination with MnDNR 

– Provided feedback to MnDNR on first Draft Scoping 

Decision Document 

– Provided logistical assistance preparing for upcoming 

public hearing 
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February/March 2013 Highlights - Outreach 

ND Legislator Open House in Bismarck on Feb. 12 

Inplemented 2/2/2 proactive outreach plan 

House and Senator testimony preparation 

Reed Township and Reile Acres leader engagements 

The Chamber’s Business Leader’s Task Force for 

Permanent Flood Protection – first meeting on Feb. 26 

Updates to the project website, www.fmdiversion.com  
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http://www.fmdiversion.com/

